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This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of March 2009.

Notable Accomplishments

• Technical Security Engineering and Maintenance achieved 28 years without a lost time accident

• Observed PANTEX Protective Force Safety Program

• Developed Security Plan to support the B-Reactor designation as a public access area and museum

• Completed Energy Northwest Emergency exercise

• Drafted Management Self-Assessment plan for the Interim Storage Area (ISA)

• RL Security and Emergency Services Division (SES) survey of FH SAS

• Completed Joint Conflict and Tactical Simulation (JCATS) testing of Patrol defensive strategy at ISA

• Provided standardization language to DOE-HQ’s Performance Testing Working Group on K9 testing

• Hosted DOE Inspector General regional director for two training sessions for Patrol exempts

• Received approval for the 2008 Graded Security Protection scenarios from DOE-HQ Scenario 
Development Review Team

• Conducted Human Performance Improvement (HPI)-based review of Patrol Training Academy 
"Obstacle" Course activities

C: 2

"Obstacle" Course activities

• Issued HPI-based SAS Lessons Learned bulletin on recent injury

Schedule/Cost Performance ($M)

FYTD Schedule Performance (-$0.9M/-2.9%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$0.8M/+2.5%): The cost variance is within reporting parameters; no 
variance explanation required. 

DOE/RL-2000-76, Rev. 101 Safeguards and Security
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Current Period (Month) $4.4 $4.0 $5.1 -$0.4 -8.6% -$1.1 -27.6% $66.8

Fiscal Year to Date $31.8 $30.9 $30.1 -$0.9 -2.9% $0.8 2.5% $66.8

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued
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Monthly BCWS 4.5 5.2 6.4 5.6 5.7 4.4 6.6 5.4 4.9 5.9 4.7 7.6

Monthly BCWP 4.5 5.1 6.0 5.6 5.7 4.0

Monthly ACWP 3.6 5.0 5.9 5.4 5.1 5.1

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 31.8 38.4 43.7 48.6 54.5 59.3 66.8

FYTD BCWP 4.5 9.6 15.6 21.2 26.9 30.9

FYTD ACWP  3.6 8.7 14.6 19.9 25.0 30.1
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Performance Analysis  
FYTD and Monthly ($M)

C: 3

Milestone Achievement

DOE/RL-2000-76, Rev. 101 Safeguards and Security

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0020 this fiscal year. 


